

Sprint meeting 14(final)

Meeting date: Thursday 24th april 2026

Supervisor: Haoyi Wang

Meeting time : N/A

Progress:

- Report mostly complete for first draft
- Essentially all programming done except from final features and user testing feedback

Going forward/ topic discussed

Structure of report was discussed, following points were made:

- Add details of implementation in main report as well as appendix
- Move around things between section 3 and section 7. Group all diagrams, move design decisions into Design section (section 7) and overall evaluate where the best places for things to go will be
- Add and describe Gantt chart to project management section
- Evaluate structure of final 3 sections for areas for improvement and repeated sections
- Testing types considered but not implemented (unit tests) should be discussed