

Sprint meeting 13

Meeting date: No meeting this sprint

Supervisor: Haoyi Wang

Meeting time : N/A

Progress:

- Completed a good portion of the report first draft
- Completed some user testing, this feel slightly behind schedule as lining up a day with testers was challenging, so more is still to be done
- Made some small code updates
- Change of plans occurred in regards to testing. Instead of fixing everything and adding missing features now, testing will be done and then everything will be added in one go, this will ensure I can correctly prioritise what is best to add. Therefore very little development was done on this sprint but it did allow user testing to start and allow more time to respond to feedback from user testing

Going forward

- Code will be updated in response to user feedback and what was meant to be added previously
- Sound effects will be added
- Report will be continued
- User testing will be completed
- Poster will be completed